

Heldman Chapters (5th Edition)

ANSI Processes (4th Edition)

Colors from LeaderHelper Chart

1	What is a Project?	Introduction					
2	Creating Project Charters	4.1	10.1				
3	Developing Scope Statements	4.2	5.1	5.2	5.3		
4	Creating Project Schedules	6.1	6.2	6.3	6.4	6.5	
5	Developing Project Budgets	7.1	7.2	10.2			
6	Risk Planning	11.1	11.2	11.3	11.4	11.5	
7	Planning Project Resources	12.1	9.1	8.1			
8	Developing the Project Team	4.3	9.2	9.3	9.4		
9	Procurements and Sharing Info	12.2	8.2	10.3	10.4		
10	Measuring Project Performance	4.4	12.3	10.5	4.5		
11	Controlling Work Results	11.6	7.3	6.6	8.3	5.4	5.5
12	Professional Responsibility	4.6	12.4				
	Exam Preparation & FAQs	Glossary & Index					
	PMP Certification Handbook						
	Miscellaneous Personal Notes						