

# PMBOK® Guide (4th Edition)

# ANSI Processes (4th Edition)

Colors from LeaderHelper Chart

<b>1</b>	<b>Intro to Project Management</b>	<b>Introduction to Projects</b>					
<b>2</b>	<b>Project Management Context</b>	<b>Organizations &amp; Structure</b>					
<b>3</b>	<b>Project Management Processes</b>	<b>Knowledge Areas &amp; Processes</b>					
<b>4</b>	<b>Project Integration Mgmt.</b>	4.1	4.2	4.3	4.4	4.5	4.6
<b>5</b>	<b>Project Scope Management</b>	5.1	5.2	5.3	5.4	5.5	
<b>6</b>	<b>Project Time Management</b>	6.1	6.2	6.3	6.4	6.5	6.6
<b>7</b>	<b>Project Cost Management</b>	7.1	7.2	7.3			
<b>8</b>	<b>Project Quality Management</b>	8.1	8.2	8.3			
<b>9</b>	<b>Project H.R. Management</b>	9.1	9.2	9.3	9.4		
<b>10</b>	<b>Project Communications Mgmt.</b>	10.1	10.2	10.3	10.4	10.5	
<b>11</b>	<b>Project Risk Management</b>	11.1	11.2	11.3	11.4	11.5	11.6
<b>12</b>	<b>Project Procurement Mgmt.</b>	12.1	12.2	12.3	12.4		
	<b>Professional Responsibility</b>	<b>Code of Professional Conduct</b>					
	<b>PMI and PMP Certification</b>	<b>Certification Handbook</b>					
	<b>Miscellaneous Personal Notes</b>						